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COMMENTS ON DRAFT DEMOBILIZATION PLAN FOR ENEWETAK CLEANUP
PROJECT

In response to your 20 September letter, this is to provide

you with DOE-ERSP comments on the subject draft plan. Any

comments that DOE-PASO may have will be furnished separately.
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As stated

cc w/encl:
Tom McCraw, DOEC, DOE-HQ, Wash
William Stanley, DOE-PASO, Honolul
DOE PASO Site Rep, Enewetak
DOE-ERSP Mgr, Enewetak



DOE-ERSP COMMENTS ON DRAFT
ENEWETAK DEMOBILIZATION PLAN

1. Our principal comment is to request minor modifications

in the redeployment schedules for the USN and USAF personnel

assigned to the DOE radiological laboratory. In order to

assure the radiological characterization, assessment and

certification work is completed by October 1, 1979, assistance

of some of the military personnel will be needed for a longer

period than presently planned. Accordingly, we request the

redeployment schedule be revised as follows:

a.

b.

c.

d.

Page Y-1-A-1

FRN-EA109 - Change POD dates to:
5 Personnel - May 79
3 Personnel - July 79

Page Y-l-B-1, line 14

Change date of milestone to 1 July 79

Page Y-l-E

Change Rad Lab Demobilization Schedule as follows:

15 Mar 79 - One person
31 May 79 - One person
1 July 79 - 3 persons
1 Aug 79 - One person

15 Ott 79 - One person

Page Y-l-F 1

fl) Change USAF Element to conform with comment l.c.

above.
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(2) Change USN Element as follows:

1st Increment Phaseout (5 persons) - 1S Apr 79

Final Phaseout (3 persons) - 1 July 79

e. Page Y-1-I-1

Change line 17 to read - 4 persons in Apr 79

and - 2 persons in July 79

Change line 18 to read - July 79

f. Page Y-l-J-2

Change line 4 to read - End of tour, June 79

Change line 6 to read - End of tour, May 79

Change line 7 to read - End of tour, July 79

ADD : “Any further requirements between June and

October 79 will be asTDY.”

2. Page Y-2, line 27 - Change DOE to DOI.

3. Page Y-l-B-2

Insert new entry to read:

“1 Ott 79 - Shutdown and commence demobilization of

liquid nitrogen plant.”

4. Page Y-l-H-2, lines 14 and 15

h uncertainty, at presen , is whether or not another
f

phase of soil sampling may be required to deal with

Strontium-90 questions. If SO, then the surveyors and

draftsman would be needed during that period which should

end by June 79 at the latest.
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5. Page Y-5-2

Line 17 - Change FRSP to ERSP

Paragraph (4)(c) - Any living pattern or activity

restriction will not come from ERSP; DOE-Headquarters

is responsible for such guidance.

6. Page Y-5-3, paragraph 2.d.

Language should be revised to conform with comment #5

above, i.e. DOE-ERSP will provide certification of the

radiological conditions of the islands, but DOE-Headquarters

is separately responsible for specifying any restrictions

in the living or use patterns for inhabitants of the

Atoll.


